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PROJECT AUTHORIZATION REQUEST

PAR 248

7 Aug 67

SUBJECT: BPE High-Magnification Lens Set
TASK/PROBLEM

1, Provide one high-magnification lens set (PAR 2L5) to increase the
magnification range of a Briefing.Print Enlarger (PAR 243S) at the customer's
faeility.

PROPOSAL

2, The contractor will fabricate one BFE High Magnification lens Set
to the design specifications outlined in PAR 245, This set, consisting of
two objective/condenser .assemblies (G and_H) will be interchangeable with
the six assemblies provided on the prototype Briefing Print Enlarger (BPE)
and will extend the upper magnification range from 60X to approximately
155X,

3. The lens set will be checked out on the breadboard BFPE (PAR 202/22})
at the contractor's facility and will then be installed, adjusted, and checked
out on the prototype BPE at the customer's facility.

SCHEDULE

L, The time span to complete above effort is estimated to be eight
months after start of work, Test data will be delivered with the equipment
in lieu of a Final Report,. Status will be reported monthly in Quarterly or

Monthly Reports.
Declass Review by NGA.
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